DPWES CAPITAL PROJECT SUMMARY REPORT

March 2004
Providence District

Storm Drainage Projects

Fund 308

Project Number/Subproject Number  U00006/(U926)

Project Name Oakton Retreat Subdivision

Project Description Completion of the proposed drainage system

Total Project Estimate ($K) 150

Future Funding ($K) 105

Current Status On Hold

Construction Award (Estimated)

Project Complete (Estimated)

Remarks

Construction estimate is 100% complete; additional funding to complete deficiencies by
developer being sought by County Attorney's Office; suit was filed 12/03, to recover additional
costs to complete project. Project on hold pending suit.

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



DPWES CAPITAL PROJECT SUMMARY REPORT

March 2004
Providence District

Storm Drainage Projects

Fund 310

Project Number/Subproject Number  X00094/(X9407)

Project Name  Cathy Lane

Project Description Flood control measures for apartment units

Total Project Estimate ($K) 160

Future Funding ($K)

Current Status Design

Construction Award (Estimated) Spring 2004
Project Complete (Estimated) Summer 2004

Remarks

Design plans have been developed and reviewed with the property manager. No easements
required, letter of permission will be requested. Several utility conflicts exist with proposed
plans. Utility relocation estimates were requested from respective utility companies on 8/6/03.
Cox submitted a proposal in early 11/03; MCI has called and is in the process of preparing a
proposal, as is Verizon. Final plans have been approved by CMD. Construction to commence

after utility relocation work is complete.

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



DPWES CAPITAL PROJECT SUMMARY REPORT

March 2004
Providence District

Storm Drainage Projects

Fund 310

Project Number/Subproject Number  X00094/(X9414)

Project Name  Fenwick Road Drainage Improvements

Project Description Drainage improvements and flood proofing measures for properties at
3027 to 3033 Fenwick Road

Total Project Estimate ($K) 133

Future Funding ($K)

Current Status Design

Construction Award (Estimated) Summer 2004
Project Complete (Estimated) Fall 2004

Remarks

Proposed alternatives presented to homeowner were accepted at meeting on 3/10/03, with
minor modifications to pipe alignment to account for home improvement plans at house 3025.
Variance application partially approved in 8/03. Homeowners are preparing plans to provide to
County for coordination of final pipe alignment. Alternate pipe alignment which avoids house
3025 presented to and accepted by homeowners following meeting on 11/25/03. Additional
survey requested and utility coordination initiated. Construction funds were administratively
re-allocated in 2/03.

Preliminary plans forwarded to VDOT 2/18/04 for review of proposed modified curb inlet.

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



DPWES CAPITAL PROJECT SUMMARY REPORT

March 2004
Providence District

Storm Drainage Projects

Fund 316

Project Number/Subproject Number  CA0532

Project Name  Falls Hill Subdivision (Venice Street)

Project Description Flood control measures for 5 properties at Venice street

Total Project Estimate ($K) 1,300

Future Funding ($K) 770

Current Status On Hold

Construction Award (Estimated) TBD
Project Complete (Estimated) TBD

Remarks

Major storm drainage improvements are required within Falls Hill Subdivision to alleviate
flooding of several properties at Venice Street. D&D prepared a design of a culvert required to
alleviate flooding during last week of 7/03. This was rejected by the citizens.

Citizen opposition to the proposed alternate has caused a citizen focus group to be formed to
visit all of watershed. The Supervisor's office is currently finalizing the focus group and since
so many other residents in the watershed are also impacted, the Supervisor has requested that
these people be invited to serve on the overall Cameron Run watershed planning process for
them to have an understanding of the watershed problems before targeting their problems. The
project remains on hold pending the formation of the focus group.

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



DPWES CAPITAL PROJECT SUMMARY REPORT

March 2004
Providence District

Storm Drainage Projects

Fund 316

Project Number/Subproject Number  DF0691

Project Name Gundervale Subdivision

Project Description Flood proofing of 1 property

Total Project Estimate ($K) 329

Future Funding ($K)

Current Status Design

Construction Award (Estimated) Summer 2004
Project Complete (Estimated) Fall 2004

Remarks

Construction of initial flood proofing by annual contractor began on 8/18/03 and is 100%
complete.

An additional house flood proofing project has been initiated; staff met with the affected
property owners on 11/3/03, who agreed on proceeding with a design; design for 8732
Wolftrap Road in progress by in-house staff.

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



DPWES CAPITAL PROJECT SUMMARY REPORT

March 2004
Providence District
Storm Drainage Projects
Fund 316

Project Number/Subproject Number  AC0311

Project Name  Long Branch Phase I1
Project Description 120 LF streambank stabilization

Total Project Estimate ($K) 196

Future Funding ($K)

Current Status On Hold

Construction Award (Estimated) TBD
Project Complete (Estimated) TBD

Remarks

Design in-house; COE has verbally agreed to permit the work. Proposed disturbance caused by
site access is an issue to surrounding community; a field reconnaissance to explore access
options is complete; access road alternatives and their impacts to adjacent property and the
environment to be evaluated against benefits.

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



DPWES CAPITAL PROJECT SUMMARY REPORT

March 2004
Providence District

Storm Drainage Projects

Fund 316

Project Number/Subproject Number  DF0106

Project Name  Wolftrap Pond Retrofit
Project Description Retrofit regional pond for water quality.

Total Project Estimate ($K) 2,120

Future Funding ($K) 1,716

Current Status Design

Construction Award (Estimated) TBD
Project Complete (Estimated) TBD

Remarks

Design by consultant. After review of the preliminary design report the consultant was
directed to reevaluate the impact on properties downstream of the proposed pond, considering
the BMP benefit only. The revised report is complete and recommendations are being
reviewed. Land acquisition and construction subject to availability of funds in the watershed;
substantial funding required for construction.

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



DPWES CAPITAL PROJECT SUMMARY REPORT

March 2004
Providence District

Roads, Neighborhood Improvements, & Commercial Revitalization Projects

Fund 304

Project Number/Subproject Number 064231

Project Name  Leesburg Pike
Project Description Addition of third lane from Pimmit Drive to Idylwood Road

Total Project Estimate ($K) 600

Future Funding ($K) 175

Current Status Design

Construction Award (Estimated) Spring 2004
Project Complete (Estimated) Winter 2005

Remarks

On May 20, 2002 the BOS approved the use of road bond funds to provide additional funding
to complete this project. Funds will be appropriated at a future budget cycle. Leesburg
Pike/Idylwood Road traffic signal plans approved by VDOT. Revised traffic signal plans for
Leesburg Pike/Pimmit Drive submitted to VDOT 3/8/04.

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



DPWES CAPITAL PROJECT SUMMARY REPORT

March 2004
Providence District

Roads, Neighborhood Improvements, & Commercial Revitalization Projects

Fund 304

Project Number/Subproject Number 064233

Project Name  Spring Hill Road
Project Description Widening Spring Hill Road between Route 7 and International Drive

Total Project Estimate ($K) 7,700

Future Funding ($K)

Current Status Design

Construction Award (Estimated) Winter 2005
Project Complete (Estimated) Summer 2006

Remarks

Dates were revised to comply with VDOT 6-year plan date revisions. Funding provided by
VDOT (anticipated revenue) in accordance with their 6-year plan. UFI was held on 6/17/03.
Utility plats are in progress. MCI, XFG, Abovenet, and XO utility plats are outstanding.
Pre-final signal plans were submitted on 2/20/04.

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



DPWES CAPITAL PROJECT SUMMARY REPORT

March 2004
Providence District

Roads, Neighborhood Improvements, & Commercial Revitalization Projects

Fund 340

Project Number/Subproject Number 003910

Project Name  James Lee Improvements Phase [V
Project Description Improvements to James Lee Street and Harriett Street for a total of 1700

LF
Total Project Estimate ($K) 520
Future Funding ($K)
Current Status Construction
Construction Award (Actual) 07/22/2002
Project Complete (Actual) 09/12/2003

Remarks

Roadway construction was substantially complete on 9/12/03. Change order approved for
retaining wall on one property. Construction work on retaining wall expected to begin March
04.

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



DPWES CAPITAL PROJECT SUMMARY REPORT

March 2004
Providence District

Roads, Neighborhood Improvements, & Commercial Revitalization Projects

Fund 370

Project Number/Subproject Number  474498/(585)

Project Name  Providence Recreation Center Parking Lot

Project Description Extension of existing parking lot

Total Project Estimate ($K) 350

Future Funding ($K)

Current Status Design

Construction Award (Estimated) Fall 2004
Project Complete (Estimated) Spring 2005

Remarks

Water Quality Impact Analysis approved 03/04. Consultant finalizing plans for site permit
submission.

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



DPWES CAPITAL PROJECT SUMMARY REPORT

March 2004
Providence District

Walkways, Bus Shelters, and Sanitary Sewer Projects

Fund 102

Project Number/Subproject Number  26002G/(02714)

Project Name  1dlywood Rd @ McLean Park Rd EB

Project Description Installation of bus shelter

Total Project Estimate ($K) 19

Future Funding ($K)

Current Status Land Acquisition

Construction Award (Estimated) Spring 2004
Project Complete (Estimated) Spring 2004

Remarks

Survey, utility designation, and design complete; initial and final federal environmental
clearances received; land acquisition in progress (authorization to begin negotiations issued
5/03); property owner is refusing to grant easement - attempting to resolve.

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



DPWES CAPITAL PROJECT SUMMARY REPORT

March 2004
Providence District

Walkways, Bus Shelters, and Sanitary Sewer Projects

Fund 102

Project Number/Subproject Number  26002G/(02711)

Project Name  Jones Branch Dr @ Hilton Hotel NB (east side)

Project Description Installation of bench

Total Project Estimate ($K) 15

Future Funding ($K)

Current Status Construction

Construction Award (Estimated) Winter 2004
Project Complete (Estimated) Spring 2004

Remarks

Changed scope to a bench to resolve sight distance issue; construction authorized 1/15/04; task
order negotiated and currently being processed for approval.

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



DPWES CAPITAL PROJECT SUMMARY REPORT

March 2004
Providence District

Walkways, Bus Shelters, and Sanitary Sewer Projects

Fund 307

Project Number/Subproject Number  W00700/(W718)

Project Name  Annandale Road Walkway
Project Description 60' 4 foot sidewalk

Total Project Estimate ($K) 13

Future Funding ($K)

Current Status On Hold

Construction Award (Estimated) TBD
Project Complete (Estimated) TBD

Remarks

Survey and design complete (modified design process used); coordination with property
owners and District Supervisor resulted in a reduction in the project scope to address property
owners issues (project funding assumes land acquisition at no cost to the County); easement
plat prepared and LAD has acquired title reports; property owners object to granting the
easements; project on-hold pending coordination with District Supervisor).

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



DPWES CAPITAL PROJECT SUMMARY REPORT

March 2004
Providence District

Walkways, Bus Shelters, and Sanitary Sewer Projects

Fund 307

Project Number/Subproject Number  W00700/(W710)

Project Name Cedar Lane @ Electric Ave.
Project Description 115 LF 4' walkway

Total Project Estimate ($K) 66

Future Funding ($K)

Current Status Construction

Construction Award (Estimated) Winter 2004
Project Complete (Estimated) Spring 2004

Remarks

Authorized for construction via the annual contractor 10/8/03; additional funds required to
complete the project approved by District Supervisor's office; approval of construction task
order in progress (NTP to be issued before end of 3/04).

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



DPWES CAPITAL PROJECT SUMMARY REPORT

March 2004
Providence District

Walkways, Bus Shelters, and Sanitary Sewer Projects

Fund 307

Project Number/Subproject Number  W00700/(W709)

Project Name  Jefferson Avenue

Project Description 450 LF 4' walkway

Total Project Estimate ($K) 56

Future Funding ($K)

Current Status Design

Construction Award (Estimated) Summer 2004
Project Complete (Estimated) Fall 2004

Remarks

Survey complete; finalizing design (redesign in progress to include storm drainage pipe based
on feedback from citizen's meeting and VDOT coordination).

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



DPWES CAPITAL PROJECT SUMMARY REPORT

March 2004
Providence District

Walkways, Bus Shelters, and Sanitary Sewer Projects

Fund 307

Project Number/Subproject Number  W00700/(W713)

Project Name  Lee Highway (@ Pan Am Shopping Center
Project Description 1,500 LF trail

Total Project Estimate ($K) 100

Future Funding ($K)

Current Status On Hold

Construction Award (Estimated) TBD
Project Complete (Estimated) TBD

Remarks

Site survey complete; project placed on-hold pending coordination with a possible land
development project; developers rezoning application approved 6/20/02, by the Planning
Commission and 8/5/02, by BOS; checked developers plans 9/03, and they include sidewalk
along the frontage of the property; if constructed, development will complete walkway
connection proposed for the County project; developer's scheduled completion 12/04 (first
homes to be complete 6/04).

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



DPWES CAPITAL PROJECT SUMMARY REPORT

March 2004
Providence District

Walkways, Bus Shelters, and Sanitary Sewer Projects

Fund 307

Project Number/Subproject Number  W00700/(W705)

Project Name  Woodford Rd. at Wolftrap Rd.
Project Description 150 LF 6' walkway replacement

Total Project Estimate ($K) 33

Future Funding ($K)

Current Status Design

Construction Award (Estimated) Fall 2004
Project Complete (Estimated) Winter 2005

Remarks

Funding approved for replacement of an existing walkway; site survey, utility designation, and
geotechnical engineering report complete; finalizing design; easements required.

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



DPWES CAPITAL PROJECT SUMMARY REPORT

March 2004
Providence District

Walkways, Bus Shelters, and Sanitary Sewer Projects

Fund 308

Project Number/Subproject Number ~ V00001/(V188)

Project Name  Abbott Lane

Project Description 380 LF road improvements

Total Project Estimate ($K) 52

Future Funding ($K)

Current Status Design

Construction Award (Estimated) Summer 2004
Project Complete (Estimated) Fall 2004

Remarks
All work associated with incorporating Abbott Lane into the VDOT system; design in progress.

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



DPWES CAPITAL PROJECT SUMMARY REPORT

March 2004
Providence District

Walkways, Bus Shelters, and Sanitary Sewer Projects

Fund 308

Project Number/Subproject Number ~ V00001/(V185)

Project Name  Allen Street

Project Description 780 LF road improvements

Total Project Estimate ($K) 577

Future Funding ($K)

Current Status Construction

Construction Award (Estimated) Spring 2004
Project Complete (Estimated) Fall 2004

Remarks

CMD authorized 2/3/04, to proceed with construction bid advertisement (construction bid
opening 3/16/04); funding provided by $75k federal CDBG funds, and BORV program
(County funds and $100k VDOT participation); Dominion Virginia Power (DVP), Cox, and
Verizon utility adjustments proceeding (letter of permission from the church provided while
the permanent easements are being obtained; however, Verizon requires the easement before its
adjustment work will start); received verbal agreement from church to grant easements (DVP,
Verizon, and Cox easement documents forwarded to LAD for acquisition). Bid opening was
held 3/16/04. Contract Info. Item to BOS scheduled for 4/26/04.

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



DPWES CAPITAL PROJECT SUMMARY REPORT

March 2004
Providence District

Walkways, Bus Shelters, and Sanitary Sewer Projects

Fund 402

Project Number/Subproject Number  X00826/(1036)

Project Name  Falls Hill Subdivision
Project Description 1,200 LF 8-inch sanitary sewer

Total Project Estimate ($K) 347

Future Funding ($K)

Current Status Design

Construction Award (Estimated) Fall 2004
Project Complete (Estimated) Spring 2005

Remarks

Property and topographic survey complete; project in design; addressing alignment issues with
citizens; meeting with the property owners to follow-up on design changes being scheduled;
easements required.

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



DPWES CAPITAL PROJECT SUMMARY REPORT

March 2004
Providence District

Walkways, Bus Shelters, and Sanitary Sewer Projects

Fund 402

Project Number/Subproject Number  X00826/(M058)

Project Name Glenbrook Road

Project Description 1,000' 8-inch sanitary sewer

Total Project Estimate ($K) 315

Future Funding ($K)

Current Status Design

Construction Award (Estimated) Spring 2005
Project Complete (Estimated) Fall 2005

Remarks

Total project funding proposed for FY 2005 (advanced funding authorization 9/12/03, to
initiate engineering work); citizen meeting conducted 2/12/04; topographic and property
survey in progress (scheduled completion 4/04).

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



DPWES CAPITAL PROJECT SUMMARY REPORT

March 2004
Providence District

Walkways, Bus Shelters, and Sanitary Sewer Projects

Fund 402

Project Number/Subproject Number  X00826/(D014)

Project Name Old Court House / Besley Road E&I

Project Description 550 LF 8-inch sanitary sewer to serve 6 dwellings

Total Project Estimate ($K) 175

Future Funding ($K)

Current Status Design

Construction Award (Estimated) Summer 2005
Project Complete (Estimated) Fall 2005

Remarks

Citizen opposition encountered at initial citizen's meeting; Health Department reevaluation of
the area conducted; additional survey completed to obtain house elevations; developed revised
preliminary alignment plan utilizing GIS topography and house elevations and presented to
impacted property owners on 12/2/03 (community favorable to new alignment; however,
support for the project is waning due to concerns about future development in the area and cost
of connecting to County sewer); coordinating with the community, Health Department, and
District Supervisor on future of project; Health Department completed detailed analysis of
existing septic systems in the project area 2/23/04; providing individual property owners with
analysis results and obtaining community feedback to gauge current support for the project;
original project schedule revised based on current project status.

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



DPWES CAPITAL PROJECT SUMMARY REPORT

March 2004
Providence District

Building Projects
Fund 302

Project Number/Subproject Number 004839

Project Name Oakton Community Library
Project Description 15,000 SF Community Library located at 10033 Blake Lane, Oakton,

VA.
Total Project Estimate ($K) 6,876
Future Funding ($K) 6,626

Current Status Design

Construction Award (Estimated) TBD
Project Complete (Estimated) TBD

Remarks

Design development drawings were completed in 12/03. A Final Development Plan
Amendment (FDPA) will be processed once all site issues are resolved. A pre-submission
meeting for the FDPA was held on 2/17/04. The design was presented to the District
Supervisor and the Friends of the Library on 2/10/04.

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



DPWES CAPITAL PROJECT SUMMARY REPORT

March 2004
Providence District
Building Projects
Fund 303

Project Number/Subproject Number 009451

Project Name  Providence District Supervisor's Office

Project Description Study for a new Supervisor's office at an alternate site.

Total Project Estimate ($K) 100

Future Funding ($K)

Current Status Preliminary Design

Construction Award (Estimated) TBD
Project Complete (Estimated) TBD

Remarks

TPE is for feasibility study only. No new sites or co-located facilities have been identified.
FMD is evaluating County space requirements to determine what function is most appropriate
to be located in the proffered, lease space in the Tyson's Corner area. The lease for the Tyson's
Corner space has been executed.

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



DPWES CAPITAL PROJECT SUMMARY REPORT

March 2004
Providence District

Building Projects
Fund 311

Project Number/Subproject Number  88B007

Project Name  Woodburn Mental Health Center
Project Description Study for revitalization and expansion of ex. 32,000 SF facility.

Total Project Estimate ($K) 30

Future Funding ($K)

Current Status Preliminary Design

Construction Award (Estimated) TBD
Project Complete (Estimated) TBD

Remarks

TPE is for feasibility study only. Study is underway to determine the scope of work and cost
estimate.

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.
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